US EPA RECORDS CENTER REGION 5

lII|||||||| TN

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
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Date: April 24, 1992

Subject: Albion-Sheridan Landfill RI/FS budget questions

__From: Mary Beth Novy, RPM~7YQ57(QU7V’

To: Liz Uhl, WWES

‘Just a few things I had questions or comments about concerning the
budget:

1. On the summary sheet, task # 4011.06 should be Project
Management, not Planning.

2. In the budget for the geophysical survey, why are there three
round trips listed under expenses?

3. In the test pits budget, are the hours for oversight accurate?
This would be 20 hours per pit. Also, why is there per diem and
lodging listed under the bid solicitation review and award?

4. Soil Vapor budget. Do we want to consider reducing the amount
of soil vapor work planned as a contingency, or if we did end up
doing this work would we do a full-scale study?

5. Drilling budget. What are the assumptions here? Number of
wells, hours per well, etc. The supervision hours indicate that
drilling would take 17 weeks, which is different than what is
indicated in the schedule. Also, does the lump subcontract listed
account for both subcontracts?

6. Ground Water Sampling budget. Does this include the field
screening?

7. Preliminary RI Report budget. What is the "technologies"
section?

8. It seems that the risk assessment budget and FS budget could be
cut a 1little given the municipal 1landfill guidance and the
streamlining effort. Does the Feasibility Study Report budget
include hours for revisions? There is no differentiation here as
there is for the RI Report.

9. Hours should be added for post-RI/FS support. 300 LOE would
probably be sufficient. This would include any technical
assistance with the proposed plan (layout and copying would be
included in the Community Relations work assignment, I believe),
ROD, and Responsiveness Summary.

That's all for now. Give me a call when you get a chance and we
can discuss these questions. Thanks.



